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ESTIMATE RUN 09/06/2019

ESTIMATE SUMMARY 07:31:47

CONTID: C22581         ESTIMATE NO: 0001 PROG 2005

PCN: 22581-BID    COFRS REPORTING CATEGORY: 6             

CONTRACT DESCRIPTION: TIME CHARGED: DAYS

R1 ESB ADA CURB RAMPS - PH 5 PERCENT TIME:

PROJECT NO: C R100-315                    

R1 ESB ADA CURB RAMPS - PH 5

NAME OF ROAD:  

PROJECT COUNTIES: ARAPAHOE

CONTRACTOR:

NORAA CONCRETE CONSTRUCTION CORPORATION PAY PERIOD ENDING

39673 E. 160th AVENUE DATE LET

 DATE AWARDED

 DATE CONTRACT EXECUTED

KEENESBURG CO 80643     (303)637-9233 DATE NOTICE TO PROCEED

CURRENT TOTAL THIS ESTIMATE

CURRENT PROJECT AMT: 1,132,634.00 PARTICIPATING $ $ 1,500.00

AWARD PROJECT AMT: 1,179,971.00 NON-PARTICIPATING 537,223.10

PERCENT COMPLETE: TOTAL EARNINGS

FUNDS AVAILABLE: STOCKPILED MATERIALS
0.00

GROSS EARNINGS

TOTAL CLAIMS: 0.00 RETAINAGE -14,314.77

SECURITIES ENCUMBERED 0.00

NET EARNINGS

LIQUIDATED DAMAGES 0.00

SPEC YR:

FACS REF NO:

48.33

WORK DAYS

WORK DAYS

47.56%

593,910.90

538,723.10

538,723.10

524,408.33

$

$

$

$

1,500.00

537,223.10

538,723.10

0.00

538,723.10

-14,314.77

0.00

524,408.33

0.00

AMOUNT DUE 524,408.33 524,408.33

OTHER ADJUSTMENTS 0.00 0.00

PAYMENT DUE $ 524,408.33

APPROVED FOR PAYMENT BY

PROJECT COMMENT:

ESTIMATE COMMENT:

AUTOPAY ADJUSTMENT 0.00 0.00

JEFFERSON

ADAMS OTHERS

29.0 TIME ALLOW: 60

ORIG TIME ALLOW: 60

DATE TIME STARTED

DATE WORK BEGAN

DATE TIME STOPPED

DATE ACCEPTED

06/24/2019

06/24/2019

08/30/2019

03/07/2019

04/04/2019

05/13/2019

06/24/2019
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PCN: 22581-BID    ESTIMATE RUN 09/06/2019

PROJECT: C R100-315                    ESTIMATE NO: 0001

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

07:31:47

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0005 Removal of Delineator 0.000

14.000

202-00090  
 

1,190.0014.000

1,190.00

30.000

EACH

85.00000

0010 Removal of Median Cover 0.000

94.300

202-00195  
 

2,357.5094.300

2,357.50

123.000

SY  

25.00000

0015 Removal of Sidewalk 0.000

1,167.000

202-00200  
 

32,676.001,167.000

32,676.00

1,320.000

SY  

28.00000

0020 Removal of Curb and Gutter 0.000

1,605.800

202-00203  
 

24,087.001,605.800

24,087.00

2,373.000

LF  

15.00000

0025 Removal of Concrete Pavement 0.000

152.500

202-00210  
 

6,862.50152.500

6,862.50

152.500

SY  

45.00000

0030 Removal of Asphalt Mat 0.000

123.800

202-00220  
 

3,714.00123.800

3,714.00

466.000

SY  

30.00000

0035 Removal of Pavement Marking 0.000

0.000

202-00250  
 

0.000.000

0.00

74.000

SF  

5.00000

0040 Removal of Pull Box 0.000

11.000

202-00827  
 

6,490.0011.000

6,490.00

14.000

EACH

590.00000

0045 Removal of Pedestrian Push Button 0.000

13.000

202-00860  
 

780.0013.000

780.00

15.000

EACH

60.00000

0050 Muck Excavation 0.000

0.000

203-00100  
 

0.000.000

0.00

200.000

CY  

48.00000

0055 Front End Loader (Rubber Tire) 0.000

0.000

203-01590  
 

0.000.000

0.00

0.000

HOUR

100.00000



CONTID: C22581         COLORADO DEPARTMENT OF TRANSPORTATION Page 3

PCN: 22581-BID    ESTIMATE RUN 09/06/2019

PROJECT: C R100-315                    ESTIMATE NO: 0001

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

07:31:47

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0060 Potholing 0.000

4.000

203-01597  
 

1,200.004.000

1,200.00

10.000

HOUR

300.00000

0065 Erosion Control (Curb Ramp) 0.000

55.000

208-00090  
 

35,750.0055.000

35,750.00

118.000

EACH

650.00000

0070 Reset Ground Sign 0.000

3.000

210-00810  
 

750.003.000

750.00

6.000

EACH

250.00000

0075 Reset Pull Box 0.000

0.000

210-00827  
 

0.000.000

0.00

10.000

EACH

385.00000

0080 Modify Pedestrian Push Button 0.000

0.000

210-00859  
 

0.000.000

0.00

12.000

EACH

445.00000

0085 Reset Pedestrian Push Button 0.000

2.000

210-00860  
 

1,310.002.000

1,310.00

28.000

EACH

655.00000

0090 Reset Sprinkler Head 0.000

7.000

210-01700  
 

406.007.000

406.00

15.000

EACH

58.00000

0095 Adjust Manhole 0.000

1.000

210-04010  
 

950.001.000

950.00

1.000

EACH

950.00000

0100 Adjust Valve Box 0.000

1.000

210-04050  
 

500.001.000

500.00

10.000

EACH

500.00000

0105 Rock Mulch (Weed Free) 0.000

0.000

213-00067  
 

0.000.000

0.00

100.000

SF  

12.00000

0110 Aggregate Base Course (Class 6) 0.000

169.300

304-06000  
 

11,004.50169.300

11,004.50

900.000

TON 

65.00000
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PCN: 22581-BID    ESTIMATE RUN 09/06/2019

PROJECT: C R100-315                    ESTIMATE NO: 0001

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

07:31:47

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0115 Hot Mix Asphalt (Patching) (Asphalt) 0.000

63.300

403-00720  
 

20,572.5063.300

20,572.50

213.000

TON 

325.00000

0120 Concrete Pavement (10 Inch) 0.000

20.300

412-01000  
 

4,060.0020.300

4,060.00

29.000

SY  

200.00000

0125 Fence (Plastic) 0.000

500.000

607-11525  
 

4,000.00500.000

4,000.00

500.000

LF  

8.00000

0130 Concrete Sidewalk 0.000

452.600

608-00000  
 

47,523.00452.600

47,523.00

466.000

SY  

105.00000

0135 Concrete Curb Ramp 0.000

872.700

608-00010  
 

152,722.50872.700

152,722.50

1,437.000

SY  

175.00000

0140 Detectable Warnings 0.000

0.000

608-00015  
 

0.000.000

0.00

105.000

SF  

125.00000

0145 Curb Type 2 (Section B) 0.000

0.000

609-20010  
 

0.000.000

0.00

10.000

LF  

80.00000

0150 Curb and Gutter Type 2 (Section I-B) 0.000

226.000

609-21010  
 

10,170.00226.000

10,170.00

379.000

LF  

45.00000

0155 Curb and Gutter Type 2 (Section II-B) 0.000

468.500

609-21020  
 

21,082.50468.500

21,082.50

468.500

LF  

45.00000

0160 Median Cover Material (Concrete) 0.000

1,005.000

610-00030  
 

17,587.501,005.000

17,587.50

1,082.000

SF  

17.50000

0165 Delineator (Type III) 0.000

0.000

612-00003  
 

0.000.000

0.00

100.000

EACH

90.00000
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PCN: 22581-BID    ESTIMATE RUN 09/06/2019

PROJECT: C R100-315                    ESTIMATE NO: 0001

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

07:31:47

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0170 Type One Pull Box 0.000

2.000

613-07001  
 

2,250.002.000

2,250.00

4.000

EACH

1,125.00000

0175 Type Two Pull Box 0.000

1.000

613-07002  
 

1,390.001.000

1,390.00

4.000

EACH

1,390.00000

0180 Type Three Pull Box 0.000

5.000

613-07003  
 

9,750.005.000

9,750.00

5.000

EACH

1,950.00000

0185 Type Four Pull Box 0.000

0.000

613-07004  
 

0.000.000

0.00

1.000

EACH

2,595.00000

0186 Type Five Pull Box Added per CMO #3 0.000

2.000

613-07005  
 

5,932.002.000

5,932.00

2.000

EACH

2,966.00000

0190 Pedestrian Push Button 0.000

0.000

614-72860  
 

0.000.000

0.00

5.000

EACH

1,770.00000

0195 Pedestrian Push Button Post Assembly 0.000

9.000

614-72863  
 

20,709.009.000

20,709.00

27.000

EACH

2,301.00000

0200 Construction Surveying (Hourly) 0.000

0.000

625-00001  
 

0.000.000

0.00

0.000

HOUR

180.00000

0205 Mobilization 0.000

0.399

626-00000  
 

61,564.100.399

61,564.10

1.000

L S 

154,296.00000

0210 Public Information Services (Tier III) 0.000

0.300

626-01103  
 

2,550.000.300

2,550.00

1.000

L S 

8,500.00000

0215 Pavement Marking Paint (Low VOC Solvent Base) 0.000

0.000

627-00012  
 

0.000.000

0.00

10.000

GAL 

200.00000
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PCN: 22581-BID    ESTIMATE RUN 09/06/2019

PROJECT: C R100-315                    ESTIMATE NO: 0001

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

07:31:47

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0220 Preformed Thermoplastic Pavement Marking (Xwalk-Stop 
Line) 

0.000

0.000

627-30410  
 

0.000.000

0.00

180.000

SF  

25.00000

0225 Flagging 0.000

383.000

630-00000  
 

9,575.00383.000

9,575.00

2,200.000

HOUR

25.00000

0230 Traffic Control Inspection 0.000

4.000

630-00007  
 

600.004.000

600.00

24.000

DAY 

150.00000

0235 Traffic Control Management 0.000

17.000

630-00012  
 

11,050.0017.000

11,050.00

60.000

DAY 

650.00000

0240 Barricade (Type 3 M-A) (Temporary) 0.000

0.500

630-80335  
 

50.000.500

50.00

8.000

EACH

100.00000

0245 Pedestrian Barricade (ADA) 0.000

18.000

630-80340  
 

540.0018.000

540.00

36.000

LF  

30.00000

0250 Construction Traffic Sign (Panel Size A) 0.000

18.000

630-80341  
 

720.0018.000

720.00

36.000

EACH

40.00000

0255 Construction Traffic Sign (Panel Size B) 0.000

17.500

630-80342  
 

840.0017.500

840.00

35.000

EACH

48.00000

0260 Advance Warning Flashing or Sequencing Arrow Panel (B 
Type) 

0.000

1.500

630-80357  
 

1,350.001.500

1,350.00

6.000

EACH

900.00000

0265 Drum Channelizing Device 0.000

0.000

630-80360  
 

0.000.000

0.00

0.000

EACH

30.00000

0270 Drum Channelizing Device (With Light) (Flashing) 0.000

0.000

630-80363  
 

0.000.000

0.00

8.000

EACH

38.00000
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PCN: 22581-BID    ESTIMATE RUN 09/06/2019

PROJECT: C R100-315                    ESTIMATE NO: 0001

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

07:31:47

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0275 Traffic Cone 0.000

57.500

630-80380  
 

287.5057.500

287.50

150.000

EACH

5.00000

0280 Stackable Vertical Panels 0.000

16.000

630-80393  
 

320.0016.000

320.00

32.000

EACH

20.00000

0285 F/A Minor Contract Revisions 0.000

0.000

700-70010  
 

0.000.000

0.00

0.000

F A 

1.00000

0290 F/A Partnering 0.000

0.000

700-70011  
 

0.000.000

0.00

0.000

F A 

1.00000

0295 F/A Landscaping 0.000

0.000

700-70310  
 

0.000.000

0.00

0.000

F A 

1.00000

0300 F/A Erosion Control 0.000

0.000

700-70380  
 

0.000.000

0.00

0.000

F A 

1.00000

CAT 537,223.10537,223.101,131,134.00CURRENT AMT0200 $ $ $

CAT NO0400 CONSTRUCTION ENGINEERING BID ITEMS 

0305 Sanitary Facility 0.000

1.000

620-00020  
 

1,500.001.000

1,500.00

1.000

EACH

1,500.00000

CAT 1,500.001,500.001,500.00CURRENT AMT0400 $ $ $

$ 538,723.10538,723.10$1,132,634.00$CURRENT AMTPROJECT TOTAL


